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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 158 Date: 06-Nov-200 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 59

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Furlough Friday. All on Furlough.
·Reviewed and approved daily diaries and timesheets.
·Reviewed files for pending EWBs.
·Updated vehicle mileage log on line.
·Reviewed and updated job information on RMS.
·Requested HSP.
·Talked with Rob Kobal regarding security locks for manholes . He submitted a request for CCO and
following message: Please prepare a CCO to secure manholes from public entry? This comes at the
request of the CHP though Maintenance. At a minimum you need to secure your project manholes. If
sufficient funds exist please procure security pans for the Skyway and OTD2. We have estimated an
installed cost to be about $600 per pan. My staff and I are available for any assistance and discussion with
the Contractor.
·Received OTD1’s November 4, 2009 SMR Summary from Keith Hoffman, Senior Bridge Engineer,
Office of Structural Materials, Bay Area Branch. The following update was provided:

SERVICE PLATFORMS – METALFAB, Santa Clara, CA
·Side rails and stair assemblies have been galvanized are awaiting painting . Fabrication has started on
the upper frames to replace the rejected ones. Fabrication continues on all 3 lower frames at Metalfab.
ROADWAY LIGHTING ASSEMBLIES – Structural and Steel Products, Fort Worth, TX 
·4 demonstration light poles have been installed on the skyway .
·SMR is currently reviewing and will provide comments on the preliminary plans and Special Provisions
for the production poles.

BIKE PATH RAILING – Pisor Fence, Citrus Heights, CA 
·Fabricator has started fabrication of stainless steel embed base plate assemblies , and is preparing for
fabrication of panels.
·ABC Paint’s PQWP has been approved by METS.

CLOSEOUT DOCUMENTATION – Oakland Touchdown - 04-0120L4
·METS is continuing to compile documentation for project closeout .
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